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Notice to Proceed: 
17 May 2022 

Demand Aggregation 
Launch: 

8 July 2022 

Groundbreaking Ceremony: 
6 September 2022 

Substantial Completion: 
17 May 2025 

 

Mainline construction consists of mainline conduit and service terminal (i.e., pedestals and vaults) 
placement which primarily follows city streets within city rights-of-way. This establishes the pathway 
for the feeder and distribution fiber cables, and service terminals provide access to cables to allow 
connections to individual locations. 

Next, fiber is placed in conduit using highly pressurized air to float fiber optic cable through conduit 
runs. Once placed, fiber fusion splicing connects fiber optic cables and service terminals into the 
network. 

Crews construct conduit runs and place a fiber drop from the service terminal at the street to a 
structure at each location. Drop crews primarily place conduit via a small open trench or narrow plow. 
During this process, conduit may be temporarily stubbed near the home until an installation is 
scheduled. 

Technicians will perform an installation at each location, which includes installing the Optical Network 
Terminal (ONT) and initial provisioning which allows each customer to receive broadband internet 
service with an Internet Service Provider (ISP) on the Lehi City network of their choice. 

 
 

PROJECT OVERVIEW 
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Figure 1 – Lehi City Fiber Project Overview 
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There are four shelter zones in the Lehi City Fiber Project. Design and construction will begin at the Zone 
1 shelter, followed by segments of the network backbone ring that will bring all four shelters onto the 
network. As the ring is established, infrastructure surrounding the ring will be built. Then the remaining 
areas will be prioritized according to a number of factors, including pre-registrations on 
lehi.fibertomycity.com. 
 
 
 
 
 
 
Mid-Level Design 
Field data collection is continuing for cabinet areas around the beginning segment of the network 
backbone fiber route.  
 
STRATA and Lehi City are progressing with mid-level designs that (1) identify fiber needs to city 
infrastructure within the project area, (2) avoid negative impacts to existing Lehi Power aerial 
infrastructure, and (3) identify sensitive areas where permitting and construction have potential to 
affect the initial network backbone feeder route and beginning distribution areas. 
 
Low-Level Design & Construction Documents 
Construction and permit drawings are under Lehi City review for segments of the backbone feeder 
route. Construction and Permit drawings for the initial distribution cabinet areas will be submitted in the 
upcoming weeks. 
 
Shelter Designs and Construction 
The two shelter building structures will be transported and installed this week. Power turnup and 
equipment installation will occur in the upcoming weeks.   
 
Ring and Distribution Fiber Construction 
Construction on the beginning section of backbone ring will begin once the preconstruction meeting is 
completed and the permit is issued. This section is scheduled to begin construction next week. 
 
Weekly Meetings 
The weekly meetings are successful in collaborating engineering, design, and construction. Additional 
meetings have also been held to discuss other topics, including fiber facilities for future developments, 
marketing, network operations, ISP interface and onboarding, Lehi City network & IT needs, the demand 
aggregation tool, and communication for public questions, comments, and concerns. 
 
 
 
  

ENGINEERING AND DESIGN 
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The demand aggregation tool has received 6,434 unique addresses registered within the city limits. The 
STRATA marketing team is currently working on social media content to demonstrate the benefits of 
fiber to the public and to promote the demand aggregation platform.  

In addition, the marketing team is also working on a co-branding document that will be provided to Lehi 
City. This document will outline the co-branding standards for the ISPs providing services on the Lehi 
City Fiber Network. 

 
 
 
 
 
 
 
Lehi Fiber Located Within New Developments 
STRATA Networks and Lehi City are working together to complete planning and fiber designs for Lehi 
Fiber facilities as part of new development projects that are within the city limits. This effort is an 
attempt to take advantage of construction opportunities that allow future growth of the network and 
that will minimize the future construction impacts in new development areas. 

 

MARKETING/PUBLIC RELATIONS 
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NETWORK OPERATIONS 
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